QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
Report Quarter:

Print Date:

University of Louisville
2010-2 (April)
04/26/2010

Cabinet/Agency/Project Title

Project Manager:

Owsley, Larry

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Plant II

Construct

Construct

Construct

Construct

Garage

Construct

500 Bed Residence Hall

Athletic Academic Support Facility

Boathouse for Women’s Rowing Program

Center for Predictive Medicine

Complete Two Shelled Floors of CII

Diversity Center for Excellence

Executive MBA/Business Program

Fitness & Health Institute

Health Sciences Campus Parking Structure III

Health Sciences Campus Steam/Chilled Water

HSC Parking Structure II

HSC Research Facility V

Instructional Facility in HSC Quad

Physical Plant Space in Health Sciences Campus

Student Health Facility

Constr Contract Actual
County Initial Auth Status % Compl Compl Date  Subst Compl
Jefferson 2004-2006 Planning
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2006-2008 Awarding Contract
Jefferson 2004-2006 Complete/In Warranty 100 02/01/09 03/15/09
Jefferson 2008-2010 Complete/In Warranty 100 12/31/09 12/21/09
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2006-2008 A/E Selection
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/In Warranty 100 11/30/09 12/15/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 A/E Selection
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 A/E Selection
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Louisville
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010

Cabinet/Agency/Project Title

Construct Utilities, Remove Overhead Lines

Construct Westside Dining Facility

Ernst Hall Renovation

Expand

Expand

Expand

Expand

Expand

Expand

Expand

Expand

& Renovate - Founders Union Building

Ambulatory Care Bldg Academic Addition

and Renovate - Dental School

and Renovate Oppenheimer Hall

College of Business for Equine Industry

Papa John's Cardinal Stadium

Student Activities Center

Tragar Field Hockey Stadium

* HSC Research Campus Facility - Phase III

Inhalation Chamber

Lease-Purchase College of Business MBA Program Building

Purchase Artificial Turf Practice Field Facility

Purchase Land Near Health Sciences Campus - Parcel I

Purchase Land Near Papa John's Stadium

Purchase Land Support Service (Northeast Quad)

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 80 05/01/10
Jefferson CPBOC-6/01/09 Complete/In Warranty 100 01/15/10 02/28/10
Jefferson 2006-2008 In Construction 90 05/01/10
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 23 09/01/11
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase C
Jefferson 2008-2010 In Construction 65 09/01/10
Jefferson 2008-2010 Design/Phase A
Jefferson 2006-2008 Complete/Closed Out 100 08/15/08 09/01/08
Jefferson 2004-2006 Complete/In Warranty 100 06/24/09 06/30/09
Jefferson 2004-2006 Complete/Closed Out 100 01/31/07 02/28/07
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Louisville
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Purchase Real Estate Near Health Sciences Campus - Jefferson 2006-2008 Other
Parcel II
Comments: A 0.74 acre portion of this parcel including a 13,650 square foot building at 614 E. Chestnut Street has been
acquired at a cost of $2.5 million; remainder will be purchased when it becomes available.
Purchase Support Service Land (Northeast Quad) Jefferson 2006-2008 Awaiting Initiation by Agency
Renovate and Purchase Home of the Innocents (UL Title: Jefferson 2004-2006 Complete/Closed Out 100 09/30/08 10/13/08
Sch of Public Health & Info Sciences Renov)
Renovate Burhans Hall Jefferson 2008-2010 Awaiting Initiation by Agency
Renovate Capital Renewal Pool Jefferson 2008-2010 Awaiting Initiation by Agency
Renovate Chemistry Fume Hood Redesign, Phase II Jefferson 2004-2006 Awaiting Initiation by Agency
Renovate College of Education Building Jefferson 2008-2010 Awaiting Initiation by Agency
Renovate Ekstrom Library Jefferson 2006-2008 Complete/In Warranty 100 08/31/09 09/15/09
Renovate Gross Anatomy Lab Jefferson 2008-2010 Revising/Rebidding
Renovate J. B. Speed Building Jefferson 2008-2010 Awaiting Initiation by Agency
Renovate Kersey Library Jefferson 2006-2008 Complete/In Warranty 100 12/31/09 12/31/09
Renovate Kornhauser Library Jefferson 2008-2010 Awaiting Initiation by Agency
Renovate KY Lions Eye Research Institute Jefferson 2008-2010 Awaiting Initiation by Agency
Renovate Life Sciences Building Jefferson 2008-2010 Awaiting Initiation by Agency
Renovate Medical Dental Res Building, Phase IV Jefferson 2008-2010 Awaiting Initiation by Agency
Renovate Medical School Tower - 55A, Phase I Jefferson 2006-2008 Awaiting Initiation by Agency
Renovate Miller Information Technology Center Jefferson 2008-2010 Complete/In Warranty 100 09/30/09 09/18/09
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
Report Quarter:
Print Date:

University of Louisville
2010-2 (April)
04/26/2010

Cabinet/Agency/Project Title

Renovate Natural Science Building

Renovate Research Resource Center Cage Wash Area

Renovate Shelby Campus Infrastructure

* Research Bldg (Belknap Campus)

Utility Distribution - South Belknap Campus

Constr Contract

Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 08/14/09 08/14/09
Jefferson 2000-2002 Complete/Not Closed Out 100 02/28/06 02/28/06
Jefferson 2006-2008 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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